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Waste Dump Grading Plan
Waste Dump Regrading
old King Mine Portal Contractor
Establish Access to High Wall
| seeisetmstoloton. . ]

Steel Sets Installation

Cellular Concrete

Design and Decision Portal Shed and Gate Air Door or Flow Control Structure

ater Conveyance Piping from Gold King to Treatment
Tempotrarily divert water 100% to Red and Bonita
Establish Pipe Route and Bid Phase

Award Contract to Pipe Installer

Install Bypass Piping or Channel/Place Pumps

Divert water to Red and Bonita via pipe

| Mobllefipetontocier . | ]

Divert Water to Winter Treatment System
pper Gladstone Settling Pond System
Develop interim treatment system

Develop winter treatment system

Grade for inlet piping and box

| Restoration/Grading for Cement Creek Sediment/Catchment Pond I

Line treatment ponds at Gladstone

Setup Lime Treatment at Pond 1

Power Line Easement
Install Pole an Power for Lime treatment at Ponds

Drop Power to Lime Treatment Building Circuit Box

1791749 ED_000792_00001869-00001



Gold King Mine
Field Schedule

nterim Treatment System Setup (Alexco) nterim Treatment System Setup {Alexco)
Clear Concrete Pad, Debris from East of Quonset

Clear Concrete Pad, Debris from East of Quonset i
Ground Work for Concrete 15'x15' Lime Silo Pad Ground Work for Concrete 15'x15' Lime Silo Pad

Ground Work and Concrete Electrical Pad for Transformer Box Ground Work and Concrete Electrical Pad for Transformer Box
Trench and Install Electrical Conduit to Power Source Trench and Install Electrical Conduit to Power Source
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Oct-15 Draft - Revised 8/24/2015
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Survey mine dump for Stabilization
Waste Dump Grading Plan
Waste Dump Regrading

old King Mine Portal Contractor
Establish Access to High Wall

| Adit Shotcrete and Rockbolting Interior | |

Muck 55! of Tunnel
Red and Bonita Pumping or Pipeline/Ireatment Setup
Steel Sets Installation

Cellular Concrete
Design and Decision Portal Shed and Gate Air Door or Flow Control Structure

ater Conveyance Piping from Gold King to Treatment
Tempotrarily divert water 100% to Red and Bonita

Establish Pipe Route and Bid Phase
Award Contract to Pipe Installer

Install Bypass Piping or Channel/Place Pumps

Divert water to Red and Bonita via pipe

Divert Water to Winter Treatment System
pper Gladstone Settling Pond System
Develop interim treatment system

Develop winter treatment system

|

Grade for inlet piping and box
Restoration/Grading for Cement Creek Sediment/Catchment Pond
Line treatment ponds at Gladstone

Setup Lime Treatment at Pond 1

Power Line Easement .

Install Pole an Power for Lime treatment at Ponds _
Drop Power to Lime Treatment Building Circuit Box —
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Gold King Mine
Field Schedule

nterim Treatment System Setup {Alexco)

Clear Concrete Pad, Debris from East of Quonset

Ground Work for Concrete 15'x15' Lime Silo Pad

Ground Work and Concrete Electrical Pad for Transformer Box
Trench and Install Electrical Conduit to Power Source
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